



# RESIDENTIAL COMMUNITIES INITIATIVE (RCI)


# RCI PROGRAM UPDATE AT ARMY DAY, PHMA PDS XVI

Mr. Tom Kraeer, Program Manager RCI Program Office, Office of the Assistant Secretary of the Army for Installations and Environment Headquarters, Department of the Army





# RESIDENTIAL COMMUNITIES INITIATIVES (RCI)\*







#### RCI PROGRAM SUCCESSES -- 1999-2003

- Privatized 35,000 units; 39,000 more in queue; others under review
- Streamlined Army's privatization structures / processes
  - Acquisition / RFQ / Source Selection Advisory Committee
  - Community Development and Management Plan flexibility
  - Centralization at Army Secretariat -- kept leadership focus on program
- Established, staffed and trained the HQ RCI Program
   Office
- Developed and implemented:
  - Portfolio / Asset Management Program
  - Small / disadvantaged business program
  - Minimum construction standards
  - Programmatic Agreement for Capehart and Wherry housing
  - 1/Standard documents for all RCI phases
  - Annual Lessons Learned Seminars





### **CURRENT PLAN -- 26 PROJECTS -- A**

73,731 Family Housing Units End State -- >80% of U.S. Inventory

### 9 Projects Transferred (34,669 Houses)

- Fort Carson, CO 1999
- Fort Hood, TX 2001
- Fort Lewis, WA 2002
- Fort Meade, MD 2002
- Fort Bragg, NC 2003
- Pres of Monterey-Naval PS, CA Oct 2003
- Fort Stewart-Hunter AAF, GA Nov 2003
- Fort Campbe

Fort Belvoir,

### 2003 Solicitations (4,509 Houses)

- Fort Sam Houston, TX
- Fort Monmouth / Picatinny Arsenal, NJ-Carlisle Barracks, PA
- Fort Bliss, TX

### 8 Projects Awarded -- Transfer Date (22,944 Houses)

- Fort Irwin-Moffett Fed AF-Cp Parks, CA Feb 2004
- Forts Eustis-Story, VA Apr 2004
- Fort Hamilton, NY May 2004
- Fort Polk, LA Jun 2004
- Walter Reed AMC, DC / Fort Detrick, MD Aug 2004
- Fort Shafter / Schofield Barracks, HI Oct 2004
- Fort Leonard Wood, MO Jan 2005
- Fort Drum, NY Mar 2005
  - Fort Benning, GA
  - Fort Knox, KY
  - Fort Rucker, AL
  - Fort Leavenworth, KS
  - Fort Gordon, GA
  - Redstone Arsenal, AL

1<sup>st</sup> 17 Projects: \$380M Govt Investment → \$7B in Private Initial Development





### LESSONS LEARNED / CHALLENGES ALMOST ALL FOUND AT EVERY SITE

- Budget Authority Cap
- Timeline Delays
- Footprint Decisions
- Environmental
- Requirements
   Determination
- Training
- Historic Properties
- Taxation
- Getting Ready for RCI
- CBO / OMB Concerns

- SADBU Participation
- Schools
- Standards
- Utilities Policy
   Implementation
- Residual Staffing
- Balancing the Portfolio
- Connected Homes
- Utility Privatization Impacts
- Resident Insurance
- Performance Contract





#### **DID YOU KNOW?**

- Most AFH policies / procedures do not apply to RCI, including:
  - AR 210-50, Army Housing Management
  - GFOQ plans and reports
- But, some AFH and others do apply
  - Installation Status Report -- RCI has its own condition standards
  - IFS-M (between project / DPW to post changes to installation records)
  - Housing Market Analyses (HMAs) -- accuracy required by all
  - RCI GFOQ that receive AFHO / OMA support
  - BAH survey data -- to support project / HMAs
  - Pest Management Control policies / procedures
  - All of the other requirements placed by the installation of






#### **HAVE YOU SEEN / HEARD?**

- RCI Program will eventually include close to 100% of Army Family Housing in the U.S.
- Portfolio / Asset Management (PAM) program reporting requirements and procedures
- Recent RCI policies follow:
  - Update to Construction Standards
  - CDMP issues
  - RCI footprints
  - Utility policy update
  - GFOQ responsibilities / funding / services
  - Pest Control in RCI housing





### THE FUTURE SHIFT MAJOR FOCUS TO PORTFOLIO / ASSET MGT (PAM)




PAM starts from the beginning of the process and continues for 50+ years and influences other phases of the process (e.g., lessons learned)





## THE FUTURE -- PAM GOAL AND COMPONENTS

**GOAL:** To proactively and systematically mitigate risks and protect RCI assets to sustain RCI Program success







#### THE FUTURE

#### **FAMILY HOUSING RCI PROJECTS**

Additional projects under consideration

#### **UNACCOMPANIED PERSONNEL HOUSING (UPH) RCI**

- 200 Officer / Sr Enlisted UPH Qtrs included in Fort Irwin RCI project
- Presidio of Monterey and Fort Lewis barracks Due Diligence for >10,000 UPH accommodations completed
- Army considering Barracks Privatization program; issues follow:
  - Policy clarifications (e.g., assignment policies and subsequent scoring)
  - Cost to BAH account not programmed

#### LODGING

- Privatization of Army Lodging (PAL) Program Office established at HQ
- Looking at privatizing all lodging in the U.S.





### **Questions? / Comments?**





# OUR MILITARY PROTECTING THE AMERICAN DREAM RCI ALLOWS THE MILITARY FAMILY TO LIVE THAT DREAM





Visit Our Web Site at http://rci.army.mil